CALIFORNIA SUPPLEMENTAL CHANGE

High-Speed Rail Authority ORDER (CO) CO No.: 00088.1
TITLE: CP1 Additional Environmental Services DATE: 1/31/2017
PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

CONTRACTOR:  Attn: Ghassan Arigat
Tutor Perini/Zachry/Parsons, a Joint Venture
1401 Fulton Street
Suite 400

Fresno, CA 93721
DESCRIPTION OF CHANGE:

This Supplemental Change Order adds funds to the original change order. The original amount is hereby increased
$3,000,000.00, from $1,800,000.00 to $4,800,000.00.

EXTRA WORK AT TIME & MATERIALS:

This supplemental change order establishes an increased total allocation amount of $4,800,000.00 against which the
contractor shall be paid.

The Contractor shall notify the Authority when 75% of the combined budgetary amount ($3,600,000.00) has been

expended and shall provide to the Authority a detailed estimate depicting the dollar amount required to complete the
remaining work.

TIME ADJUSTMENT:

There shall be no time adjustment by reason of this Change Order since the work involved does not affect the controlling
operation(s).

Unit Time

Quantity  Unit Net Amount  Adj.

0332 00001 CP-1 Additional Environmental Services 1.0 T&M $3,000,000.00 $3,000,000.00 0 '

Price

Total: $3,000,000.00 0
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CALIFORNIA SUPPLEMENTAL CHANGE

CO No.: 00088.1

High-Speed Rail Authority ORDER (CO)
TITLE: CP1 Additional Environmental Services DATE: 1/31/2017
PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain
unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the
Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of
whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not
limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the modifications
specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification
By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under
penalty of perjury (under the laws of Califernia, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all
known and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such
proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely
represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is
justified as to entitiement and amount of money and/cr time requested and has no reason to believe and does not believe
that the factual basis for the Subcontractor's claim is falsely represented.

Subcontractor's Sworn Certification(s):

Attached as [indicate "none" if no
such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or event
contemplated by this Change Order in the form above.

Tutor Perini/Zachry/Parsons, a Joint Venture
Acceptance \

Signature Date
Ghassan Arigat — Project Manager/Director 2 /& / ‘.7/
California High-Speed Rail Authority
Submitted by
CI7e John C. Lee - D-B Oversight M e
; ohn C. Lee - D-B Oversight Manager ,
s 82.64-LF
y
Signatu . b sc " Date
Hugo Mejia - Design onstruction Manager
W oo el - Desi “ |2/l
Approved(Gy-; RN
Date
Terry Ogle — Director of Design & Construction 6/ 7 /
LT
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